



STOMPBOX



GET THE BOX.
GET THE TONE.

PROJECT PLAN

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
									MIDPOINT REVIEW		
VACATION	WNM 663 ADV TOPICS IN MOTION GRAPHICS					VACATION		GS 610 BALANCING CREATIVE & PROFIT			
	GS CROSS CULTURAL UNDERSTANDING							WNM 622 DIGITAL CAPTURE			
	RESEARCH AND COLLECT FURTHER STUDY MATERIALS INCLUDING HOW-TOS							CMS BACKEND & DATABASE RESEARCH			
					INVESTIGATE OUTSIDE INTERNSHIPS						
VACATION	WNM 801-13 GDS SCRIPTING MOBILE APPLICATIONS					VACATION		WNM 801-16 GDS CONTENT MGNT SYSTEMS			
	WNM 801-9 GDS USER EXPERIENCE 1							WNM 801-12 GDS SCRIPTING INT. & WEB SERVICES			
	BEGIN CREATING SMALLER APPLICATIONS BASED ON MAIN FEATURES							BEGIN DATABASE DESIGN			
	INITIAL USER TESTING				QUALITATIVE USER TESTING			USER TESTING	DEBUG / REFINE		
	INITIAL MOBILE PROTOTYPE / POC				REFINE TONE PROFILE RESEARCH			BEGIN WEB, & REFINE MOBILE, PROTOTYPE / POC			
					REFINE MOBILE PROTOTYPE / POC						
										FINAL REVIEW	
VACATION	WNM 801-10 GDS VISUAL DESIGN				GLA 610 BALANCING CREATIVITY						
	WNM 801-19 GDS USER EXPERIENCE 2										
	FINALIZE DATABASE, IMPLIMENT PHP/MYSQL				FINALIZE ALL INTERACTIVE ELEMENTS			COMPLETE ALL REMAINING ELEMENTS			
	USER TESTING	DEBUG / REFINE			FINAL USER TESTING			DEBUG / REFINE			
	FINAL DESIGN DRAFT				FINAL DESIGN						

STOMPBOX Project Plan

Updated: May 12, 2013

This plan may change with alterations to projected application development, availability of classes, and development progress as it pertains to skills advancement and availability.